

26/06/12 **Whaley4Wards project list V1.9**

P = priority : Chosen by consensus at meeting. Please attend if you feel it should be different.
 Cost : Negative = generates money. Positive = costs money
 Time : anything longer than 10 months is a 10
 Sum : Cost + Time
 General impact : Very subjective! How does it affect average person in Whaley B? 0 = not a lot, 10 = lots

In general we are looking for projects with lower sums and higher general impact.

Project list will be updated on a rolling basis.

Active Projects

P	Budget £££ approx	W4W Project List	Cost -5 to +5	Time 0 to 10 months	SUM scale -5 to 15	General Impact 0-10	Notes	Owner
1	1500	Creation of a Tourist Information Point using former Bings Rd Tele Box (NEW)	3	4??	7	9	Now removed and at Garrie bevans for renovation. Jodrell car park preferred. SR organizing, plans drawn.	BR,JLG,SR,MT
3	450	Using Stockport College for decorating and other jobs.	1	4	5	4	Pavillion is first project.ongoing .due in september	All, JG providing photos
6	0	Coronation Rowan pruning	3	4	7	6	Relies on BW – asked them	JS,BT
5	0	Street furniture upgrade and maintenance	3	4	7	5	Use Forum Survey data. In progress	JG,MT
7	0	Cleaning of galvanized barriers near Bridgemont.	2	2	4	6	To be done.	EG,JG
2		Sponsored flower tubs	-4	2	-2	8	WBTC outlay (£6500 pa)can be spent on other community groups or to whaley 4wards. In progress	MT working on this.
4	450	Bench Furness Vale walk	3	1	4	2	Requires decision.	

26/06/12 **Whaley4Wards project list V1.9**

COMPLETED PROJECTS							
0	Town Wide litter pick and general clean-up . Furness Vale 13 th Aug, Whaley Bridge 14 th Aug.	0	1	1	4	Completed 13 th /14 th Aug 21bags from Furness,11+ volunteers inc 3 kids, 1skip and 35 bags from Whaley B,15+ volunteers. Well Done All !	JG/SL/All
0	Repairs to pot holes on linear pathway, under Chapel Rd Bridge	+1	1	2	3	Organized work through HPBC and will be completed Nov 2011	JG
0	Litter pick and tidy Canal Basin	0	1	1	4	November 26 th 10am meet canal basin	All
100	Renew wb.com banner	1	1	2	4	Look at design, wording, logo. To go above MI , and on railings.	EG
	New town guide reprinting	+2	2	4	3	Arranged funding through WBTC	JG
750	2 Benches for Shallcross Incline	+4	2	6	6	Plaque for G Shuker, and D jubilee	SR
1600 - 800ea +450 for markers.	Shallcross Incline – Interpretation Board and common signage across route	3	4	7	8	1 st bd designed. MT progressing way markers.Rdy for installation	SR,MT
0	Tidy Up of Brookfield Pond	0	1	1	4	Small Treework and tidy up	PE,JS,BT
0	Canal basin,towpath litter pick rdy for WWW	0	1	1	5	Thur 7 th June 7pm	JG,MT,AW
SHORTER TERM PROJECTS							
	W4W Project List	Cost - 5 to +5	Time 0 to 10 months	SUM	General Impact 0-10	Notes	Owner
	Consider Sponsorship Ideas	-5	1	-4	8		EG
	Sponsored hanging baskets	-4	2	-2	8	This has met resistance and is parked for moment.	MT
	Ongoing TSW area tidy up	+1	3	4	6	Friends of basin being formed to work with BW	BR

26/06/12 **Whaley4Wards project list V1.9**

	Encourage tourism	+2	3	5	6	Say, with a leaflet . All to suggest input	All
	Wall repairs and general maintenance	+2	3	5	5	Need to split this up and be more precise	All
	Preserving historic features(e.g Toddbrook Reservoir valve project)	+3	6	9	5		John Pritchard
	Remove/move recycling point to free up car parking in canal basin	+3	6	9	5	Reorganization of car spacing and repainting reqd. (poss tie into TS106)	Jon to talk to HPBC
	Heritage trail featuring Peak Forest Canal, C&HPR, Manchester Man etc. Plaques at historic spots	+1	3	4	4	Good for tourism, local pride. Involve Sue Rowlands Heritage Trail	
	Renovation of the Steps at the end of the footpath besides Toddbrook Reservoir (NEW)	+3	6	9	7		
TESCO S106 PROJECTS(115K becomes available when Tesco build their extension)							
	W4W Project List	Cost - 5 to +5	Time 0 to 10 months	SUM	General Impact 0-10	Notes	Owner
	Encourage new business for empty shops	+2	3	5	8	Covered in Tesco S106.	
	Village entry features /portals at the 5 entrance points	+4	7	11	10	Covered in Tesco S106	
	Canal St/Market St junction improvements	+5	10	15	10	Pot. Covered in Tesco S106	
	Pavement improvements	+5	10	15	6	Pot. Covered in Tesco S106	
	Repainting shop fronts in suitable heritage colours (≤70% subsidy)					Covered in Tesco S106	
	Highway verge planting maintenance	+2	6	8	6	Which ones. Prob Covered in Tesco S106	
	Shop front improvements	+3	3	6	8	Covered in Tesco S106	
	Improving canal entrance to Tesco and adding bins by towpath					Covered in Tesco planning application and S106	

26/06/12 **Whaley4Wards project list V1.9**

		New Parking spaces	+3	8	11	6		
		Parking limited waiting (canal basin)	+5	10	15	5		
		Tourist signage improvements.	+3	8	11	3	Covered in Tesco S106	
Medium Term Projects								
		W4W Project List	Cost - 5 to +5	Time 0 to 10 months	SUM	General Impact 0-10	Notes	Owner
		Work with BW to reopen car parking next to Canal.	+2	4	6	8	Maybe chain between end TSW and main road. need BW input	
		Improve access for disabled or elderly around WB	+2	8	10	6	Should split this up into diff projects	
		Bridgemont roundabout landscaping	+1?	8	9	6	Sponsorship?	
		Street tree planting.	+4	2	6	7	In tubs	
		Renew village noticeboards	+3	3	6	7	Sponsorship?	
		Railings repair/clean and maintenance	+2	3	5	5		
		Town Centre free internet access.	+3	4	7	3	Range, bandwidth?	
		Colour study to provide local reference source for shop fronts in conservation area.	0	3	3	1	Long term benefit for conservation area and Whaley independence	
Longer Term Projects								
		W4W Project List	Cost - 5 to +5	Time 0 to 10 months	SUM	General Impact 0-10	Notes	Owner
		Purchase community resources	+2	3	6	5	WBA has purchased two marquees / tents which are available for use.	Jon to Add asset list to website + req for other suggestions
		Replacement bus shelters	+5	8	13	6	Sponsorship ?	

26/06/12 **Whaley4Wards project list V1.9**

		Conversion of public toilets into single larger pay-per-use facility with disabled facilities.	+5	10+	15+	4	Borough wide review of public toilet facilities mentioned. Need to follow up.	
OTHER								
		W4W Project List	Cost -5 to +5	Time 0 to 10 months	SUM	General Impact 0-10	Notes	Owner
		make use of available resources to take place of general handyman.	0	3	3	8	To investigate local colleges using us for practical experience.princes trust...	SL
	0	Sculpture trail in Park (Trees)	3	9??	12	7	HPBC say they like idea , but nothing will happen until park is complete. <u>Parked!</u>	SL
	0	New Road Pothole filling – 12 0.5m ² holes	3	4	7	5	Quote obtained. WBTC rejected idea. Resident scheme introduced	